COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 22/ 2018

ESTI MATE SUMVARY 15:11: 00
CONTI D C22359 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 22359-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0  DAYS TIME ALLOW 194 CALENDAR DAYS
I-70 F-05-L CO RIVER BRI DGE NEAR RI FLE PERCENT TI ME: 8.76 ORI G TI ME ALLOW 194 CALENDAR DAYS

PROJECT NO FBRO701- 244
I-70 F-05-L CO RIVER BRI DGE NEAR RI FLE

NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD

CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/21/ 2018 DATE TI ME STARTED 04/05/2018
P.O. BOX 659 DATE LET 02/ 15/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 03/07/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/07/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541)746- 2426 DATE NOTI CE TO PROCEED 04/ 05/ 2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 3,021, 651.35 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT:  $ 2,698, 605. 35 NON- PARTI Cl PATI NG 699, 845. 05 699, 845. 05
PERCENT COVPLETE: 23. 16% TOTAL EARNI NGS 699, 845. 05 699, 845. 05
FUNDS AVAI LABLE: $ 2,321,806.30 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 699, 845. 05 699, 845. 05
TOTAL CLAI MB: $ 0.00 RETAI NAGE -17, 346. 30 -17, 346. 30

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 682, 498. 75 682, 498. 75

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 682, 498. 75 682, 498. 75

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE :;; 77777 6 785,74295.77;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22359-BI D ESTI MATE RUN 05/ 22/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO 0001 15: 11: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 1. 000 12, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0010 202-00210 Renoval of Concrete Pavenent 421. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0015 202-00250 Renopval of Pavenment Marking 8, 806. 000 0. 000
SF 1, 129. 590 1,242.55
1.10000 1,129. 590 1, 242.55
0020 202-01130 Renoval of Guardrail Type 3 86. 000 0. 000
LF 0. 000 0. 00
12. 85000 0. 000 0. 00
0025 203-00060 Enbankment Material (Conplete In Place) 5, 744. 000 0. 000
cY 5, 744. 000 241, 248. 00
42.00000 5, 744. 000 241, 248. 00
0030 203-01500 Bl adi ng 24. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0035 203-01510 Backhoe 24. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0040 203-01550 Dozi ng 24. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0045 203-01597 Pot hol i ng 24. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0050 208-00002 Erosi on Log Type 1 (12 Inch) 348. 000 0. 000
LF 348. 000 2,436. 00
7. 00000 348. 000 2,436. 00
0055 208- 00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0.00

3, 000. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00070

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

208- 00207

0085

210- 00810

0090

210- 01000

0095

212- 00006

0100

212-00009

0105

212-00032

0110 213-00012

C22359
22359-BID
FBRO701- 244
| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Erosi on Control Managenent

Reset Ground Sign

Reset Fence

Seedi ng (Native)

Seedi ng ( Tenporary)

Soi | Condi tioning

Spray-on Mul ch Bl anket

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 000. 00000
72.000
HOUR
65. 00000
34.000
HOUR
100. 00000
24. 000
HOUR
150. 00000
169. 000
DAY
50. 00000
1. 000
EACH
450. 00000
60. 000
LF
40. 00000
2. 200
ACRE
1, 090. 00000
1.500
ACRE
960. 00000
2. 200
ACRE
2, 850. 00000
3.700
ACRE

2,975. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
11. 000
11.000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 22/ 2018

1, 650

500

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

15:11: 00

AMOUNT

1,650

500

.00

.00

.00

00

00

.00

.00

.00

.00

.00

.00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22359-BI D ESTI MATE RUN 05/ 22/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO 0001 15: 11: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 217-00020 Her bi ci de Treat nent 16. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0120 240- 00000 W ldlife Biol ogist 96. 000 0. 000
HOUR 8. 000 896. 00
112. 00000 8. 000 896. 00
0125 240-00010 Renoval of Nests 24.000 0. 000
HOUR 0. 000 0. 00
87. 50000 0. 000 0. 00
0130 240-00020 Netting 2,500. 000 0. 000
SY 2,500. 000 27,500. 00
11. 00000 2,500. 000 27,500. 00
0135 250-00010 Environmental Health and Safety Management 1. 000 0. 000
LS 0. 000 0. 00
3, 880. 00000 0. 000 0. 00
0140 250- 00050 Moni t oring Techni ci an 500. 000 0. 000
HOUR 0. 000 0. 00
89. 00000 0. 000 0. 00
0145 250-00110 Heal th and Safety Officer 200. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0150 250-00120 Mat erial Sanpling and Delivery 2.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0155 250-00220 Hazar dous Waste Di sposal 1. 000 0. 000
cY 0. 000 0. 00
235. 00000 0. 000 0. 00
0160 304-06007  Aggregate Base Course (Cl ass 6) 55. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0. 00
0165 306-01000 Reconditioni ng 327.000 0. 000
Sy 0. 000 0. 00

7.50000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 412-00800

0175

606- 00301

0180

606- 01370

0185

609- 60011

0190

612-00001

0195

612- 00003

0200

614-01503

0205

621- 00450

0210

624- 20300

0215

625- 00000

0220 626- 00000

C22359
22359-BID
FBRO701- 244
| TEM
DESCRI PTI ON

Concrete Pavenent (8 Inch)

Cuardrai |

Type 3 (6-3 Post

Spaci ng)

Transition Type 3G

Curb Type 6 (Section M

Del i neator (Type I)

Del i neator (Type I11)

St eel

Si gn Support

(2-1nch Round) ( Post

Det our Pavenent

Det our Drai nage Pipe (C ass 0)

Construction Surveying

Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

and Socket)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
327. 000
5%
130. 00000
50. 000
LF
38. 75000
2. 000
EACH
3, 100. 00000
18. 000
LF
100. 00000
10. 000
EACH
14. 87000
4. 000
EACH
22. 30000
1. 000
EACH
368. 00000
2, 273. 000
%
80. 00000
837. 000
LF
40. 00000
1. 000
LS
15, 000. 00000
1. 000
LS

265, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

2,273.
2,273.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 459
. 459
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ESTI MATE RUN 05/ 22/ 2018

181, 840

33, 480

7,500

121, 635

.00

.00

.00

.00

.00

.00

.00

00

00

00

00

15:11: 00

AMOUNT

181, 840

33, 480

7,500

121, 635

.00

.00

.00

.00

.00

.00

.00

00

00

00

00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22359-BI D ESTI MATE RUN 05/ 22/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO 0001 15: 11: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 626-01103 Public Information Services (Tier II1l) 1. 000 0. 000
LS 0. 250 2,250.00
9, 000. 00000 0. 250 2,250.00
0230 627-00008 Modi fi ed Epoxy Pavenent Marking 38. 000 0. 000
GAL 0. 000 0. 00
175. 00000 0. 000 0. 00
0235 627-00013 Paverment Marking Paint (H gh Build) 284. 000 0. 000
GAL 0. 000 0. 00
40. 00000 0. 000 0. 00
0240 627-02010 Preforned Pl astic Pavement Marking (Type I1) (Inlaid) 777.000 0. 000
SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0245 630- 00000 Fl aggi ng 500. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0250 630- 00007 Traffic Control Inspection 66. 000 0. 000
DAY 8. 000 2,800. 00
350. 00000 8.000 2,800. 00
0255 630-00012 Traffic Control Managenent 164. 000 0. 000
DAY 6. 000 3,300. 00
550. 00000 6. 000 3, 300. 00
0260 630-80001 Fl ashi ng Beacon (Portabl e) 20. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0265 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
326. 00000 0. 000 0. 00
0270 630-80341 Construction Traffic Sign (Panel Size A) 18. 000 0. 000
EACH 0. 000 0. 00
41.00000 0. 000 0. 00
0275 630-80342  Construction Traffic Sign (Panel Size B) 51.000 0. 000
EACH 13. 500 756. 00

56. 00000 13. 500 756. 00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22359-BI D ESTI MATE RUN 05/ 22/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO 0001 15: 11: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80343 Construction Traffic Sign (Panel Size O 22.000 0. 000
EACH 8. 000 480. 00
60. 00000 8. 000 480. 00
0285 630-80348 Construction Information Sign 2.000 0. 000
EACH 0. 000 0. 00
385. 00000 0. 000 0. 00
0290 630-80350 Vertical Panel 25. 000 0. 000
EACH 0. 000 0. 00
1. 45000 0. 000 0. 00
0295 630- 80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0300 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0.00
2,100. 00000 0. 000 0. 00
0305 630-80360 Drum Channel i zi ng Devi ce 140. 000 0. 000
EACH 70. 000 70. 00
1. 00000 70. 000 70. 00
0310 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 0. 000
EACH 18. 000 31.50
1. 75000 18. 000 31.50
0315 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 65. 000 0. 000
EACH 0. 000 0. 00
1. 75000 0. 000 0. 00
0320 630-80367 Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 000 0.00
2,200. 00000 0. 000 0. 00
0325 630-80370 Concrete Barrier (Tenporary) 3, 818. 000 0. 000
LF 1, 242. 000 49, 680. 00
40. 00000 1, 242. 000 49, 680. 00
0330 630-80378 dare Screen (Tenporary) 2,500. 000 0. 000
LF 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335 630-80380

0340

630- 80440

0345

630- 85010

0350

630- 85040

0355

632- 00000

0360

700- 70010

0365

700- 70011

0370

700-70014

0375 700- 70587

CAT NO0300

0385 202-00425

C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON
22359-BI D
FBRO701- 244 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY
Traffic Cone 300. 000
EACH
2. 00000
Portabl e Runble Strips (Tenporary) 24.000
EACH
1, 000. 00000
I mpact Attenuator (Tenporary) 3. 000
EACH
3, 500. 00000
I npact Attenuator (Truck Mounted Attenuator) 2.000
Tenpor ar
(Tenp y) EACH
5, 000. 00000
Ni ght Work Lighting 1. 000
LS
30, 000. 00000
F/ A M nor Contract Revisions 140, 000. 000
FA
1. 00000
F/ A Partnering 6, 500. 000
FA
1. 00000
F/ A I ncentive 160, 000. 000
FA
1. 00000
F/ A Hazardous Waste Di sposal Force Account Hazardous 15, 000. 000
Wast e Di sposal
FA
1. 00000
CAT 0200
F-05-L
Renoval of Bridge Railing 1, 082. 000
LF

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
25. 000
25. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

CURRENT AMT $ 1,797,978.60$

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 22/ 2018

50

5, 000

696, 345

15:11: 00
CUMULATI VE
AMOUNT

00
50. 00

.00
0. 00

.00
0. 00

00
5, 000. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00
05% 696, 345. 05

.00
0. 00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22359-BI D ESTI MATE RUN 05/ 22/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO 0001 15: 11: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-05-L

0390 202-00450 Renoval of Portions of Present Structure (Class 1) 188. 000 0. 000
SY 0. 000 0. 00
120. 00000 0. 000 0. 00
0395 202-00453 Renoval of Portions of Present Structure (O ass 2) 188. 000 0. 000
SY 0. 000 0. 00
165. 00000 0. 000 0. 00
0400 202-00460 Renoval of Portions of Present Structure (Class 3) 71. 000 0. 000
5% 0. 000 0. 00
450. 00000 0. 000 0. 00
0405 202-00503 Renoval of Portions of Present Structure 239. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
0410 202-00504 Renopval of Expansion Device 103. 000 0. 000
LF 0. 000 0.00
300. 00000 0. 000 0. 00
0415 202- 05100 Sandbl asti ng Reinforcing Steel 289. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0420 202-05300 Renoval and Di sposal of Paint 1. 000 0. 000
LS 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
0425 206- 00000 Structure Excavation 128. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
0430 206-00100 Structure Backfill (Cass 1) 94. 000 0. 000
cY 0. 000 0.00
75. 00000 0. 000 0. 00
0435 206-00510 Filter Material (Class A) 2.000 0. 000
cY 0. 000 0. 00
300. 00000 0. 000 0. 00
0440 306-01000 Recondi ti oni ng 280. 000 0. 000
5% 0. 000 0. 00

7.50000 0. 000 0. 00



CONTI D

CAT NO0300

0445 506- 00000

0450

509- 08201

0455

509- 08202

0460

509- 08203

0465

509- 90000

0470

509- 90001

0475

518-01004

0480

518- 03000

0485

519- 03035

0490

519- 03055

0495 601-03040

F-05-L

C22359
22359-BI D
FBRO701- 244
| TEM
DESCRI PTI ON
Ri prap

Retrofit/Repair Type |

Retrofit/Repair Type Il

Retrofit/Repair Type |11

Pai nt Existing Structure(S)

Pai nt Existing Structure

Bri dge Expansion Device (0-4 I|nch)

Sawi ng and Seal i ng Bridge Joint

Pl ace Thin Bonded Overlay (Polyester Concrete)

Furni sh Thin Bonded Overlay (Polyester Concrete)

Concrete Class D (Bridge)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
cy
500. 00000
5. 000
EACH
2, 000. 00000
5. 000
EACH
2, 000. 00000
100. 000
EACH
350. 00000
1. 000
LS
65, 000. 00000
12. 000
EACH
500. 00000
84. 000
LF
295. 00000
103. 000
LF
35. 00000
2, 624. 000
sy
30. 00000
1, 803. 000
CF
115. 00000
120. 000
cy

700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:11: 00

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

C22359
22359-BID
FBRO701- 244

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 11
ESTI MATE RUN 05/ 22/ 2018
15: 11: 00

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0500 601-06102

0505

601-51005

0510

602- 00000

0515

602- 00010

0520

602- 00020

0525

606-11015

0530 609-20010

CAT NO0400

0535 620- 00002

0540 620-00012

0545 620- 00020

F-05-L

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel

Rei nforcing Steel

(Gal vani zed)

Rei nforcing Steel

(Epoxy Coat ed)

Bri dge Rail

Type 10R (Speci al)

Curb Type 2 (Section B)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
972. 000
CF
42.00000
1, 295. 000
EACH
20. 00000
4,295. 000
LB
3. 00000
795. 000
LB
6. 50000
25, 685. 000
LB
2. 25000
1, 082. 000
LF
245. 00000
74.000
LF
100. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH
25, 000. 00000
1. 000
EACH
10, 000. 00000
1. 000
EACH
3, 500. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

1,185,172.75$

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000 3,500. 00
. 000 3, 500.

3,021,651.35 % 699,845.05% 699, 845.



